
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:43 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 299 Date: 05-Apr-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 940

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Mostly cloudy

Temperature 7 AM 12 PM 4PM45 - 50 50 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 5, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS #136 and PWS # 137:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 136 Yesterday 3:38P.M. 8:21A.M.
PWS # 137 9:51A.M. 10:28A.M.-10:40A.M. 10:58P.M.-11:08P.M. 11:55A.M.

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 136 and PWS #137:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 136 8:22A.M.-8:33A.M. 8:22A.M.-8:30A.M. 8:34A.M. 8:54A.M.
PWS # 137 0:32P.M.-0:40P.M. 0:32P.M.-0:40P.M. 0:42P.M. 1:04P.M.

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 136 and PWS # 137:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
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PWS # 136 8:39A.M.-8:52A.M. 9:08A.M.-9:40A.M 9:08A.M.-9:50A.M.
PWS # 137 0:48P.M.-1:14P.M. 1:15P.M.-1:41P.M. 1:17P.M.-1:56P.M.

•INSTALING PWS #136 and PWS #137:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 136 8:55A.M.-9:16A.M. 9:52A.M.-10:39A.M. 10:03A.M.-10:42A.M.
PWS # 137 1:18P.M.-1:33P.M. 1:42P.M.- 1:57P.M.-

•PWS # 136 and PWS # 137 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT
TIME
PWS # 136 (SET UP AT NORTH) 10:05A.M. 10:25A.M.-
10:50A.M.
PWS # 137 (SET UP AT SOUTH)

2. NOTES:

•NOTE-1: PWS # 135, PWS # 136 and PWS # 137 were checked for quality of installation. In all the
strands the wires were in the correct position except for PWS # 135 which is located at the upper most
slots. Depth and inadequate width caused the followings, at N.D.S a) wire # 8 from the bottom was buried
for 12 feet starting 6 feet from the lower end, the 2nd wire from the bottom wire was buried for 12 feet
starting 6 feet from top of the saddle, at S.D.S. a) wire # 6 from the bottom was buried for 12 feet starting
6 feet from top of the saddle (it is visible), pictures attaced.
•NOTE-2: After installing the final strand, PWS # 137, the Hydraulic Arms with their hoses were
disassembled; however the arms holding the floating arms are still in place.
•NOTE-3: ABF Engineer, Mr. Levi Gatsos and ABF superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.
-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
-Ronny Chamberlain

J.S. and Slack Adjustment
-Matthew Holt
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-Lonny Candelaria
-Andy Zhen
-Eduardo Jimenez Padilla
-Jonathon Biskner
-Ron Knarr (Electrician worked in the afternoon)

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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